

Phase	Week	Key Tasks	Milestone / Deliverable
Project Setup	1	Set up Git repository, build Gantt chart, gather papers, create project structure	Repository live with README and reading list
Literature Review	2	Read and annotate foundation papers (Chekroud, Whalen, Pavlovic, Springer & Doering, Collins)	5 foundation papers annotated
	3	Read remaining sources. Identify clusters, contradictions, blind spots. Draft gap statement.	15+ papers reviewed, draft gap statement written
Research Design	4	Define research question and SMART objectives. Design three-stage methodology. Identify dataset.	Research question, objectives, and methodology finalised
Data Preparation	5	Download eICU demo. Join tables, handle missing values, group hospitals into regions. Exploratory analysis.	Clean dataset with four regional contexts
Implementation	6	Build Stage 1implement MMD, KL, Wasserstein metrics. Compute pairwise divergence across regions. Train cross-region models. Correlate divergence with performance drops.	Ranked metric comparison with correlations
	7	Build Stage 2leave-one-region-out permutation importance. Classify features as stable, sensitive, uncertain. Validate against cross-context performance.	Feature stability report with concordance rate
	8	Build Stage 3derive thresholds, build decision flowchart, test on held-out region. Document where framework works and where it breaks down.	Decision framework tested with honest limitations
Validation	9	Apply framework to full eICU database (73,718 patients, 208 hospitals). Test hospital-level scoring. Check if demo thresholds hold at scale.	Validation report: demo vs full-database thresholds
Cross-Database Testing	10	Apply framework to MIMIC-IV as independent external data. Train on eICU, test on Beth Israel Deaconess.	Cross-database generalisation results
Report Writing	11	Write all sectionsliterature review, methodology, results, ethics, non-technical summary, abstract. Revise and format.	Complete draft ready for review
Final Submission	12	Final proofreading, reference check, embed figures and flowcharts, submit.	Final portfolio submitted